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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

VY

I. HEADING
DATE: November 25, 1996
SUBJECT: Yurgin Motors, Mantua Twp., Gloucester County,
New Jersey
FROM: Neil J. Norrell, 0SC, USEPA Region
Response and Prevention Branch
TO: R. Caspe, 2ERRD
J. Dalcoia,
B. Bellow, 2CD
T. Johnson, 5202G
R. Cahill, 2CD-PAT
G. Dominach, 2ERRD-RABR
D. Karlen, 20RC-NJSFB
C. Monroe, 20RC-NJSFB
C. Petersen, ZERRD-NJRB
R. Byrnes, EPA-20IG
A. Brochu, 2DESA-HWSB
S. Delikat, NJDEP
J. Smolenski,
A. Robinson, Gloucester County Sheriffs Office
ERD, Washington (E-mail)
START
POLREP No: Six (6)
II. BACKGROUND

Site No.:

Delivery Order No.:
Response Authority:
ERNS No.:

CERCLIS No.:

NPL Status:

State Notification:

Action Memorandum Status:

Start Date:
Demobilization Date:
Completion -Date:

HM

2001-02-116
CERCLA

N/A
NJDS827390966
Non-NPL

NJDEP notified

Approved September 13,1996

September 26,
N/A
N/A
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III. SITE INFORMATION

A.

Incident Category

CERCLA Incident category: Other

Abandoned Automotive Repalr Facility

Site Description

The Yurgin Motors Site is an abandoned automotive repair
facility located in Mantua Township, Gloucester County, New
Jersey. Materials located at the Site include: compressed
gas cylinders containing acetylene and LPG, corrosives,
ignitables, oxidizers and halogenated solvents. In
addition, there are two underground storage tanks
containing gasoline.

Refer to Polrep # 1 for more detailed information.

IV. RESPONSE INFORMATION

A.

Situation

1. Current Situatien

Removal activities continue. Resampling and analysis of
individual containers has been completed and results
received.  Bulk group reorganization based on the
analytical data has begun. Bulking of non-PCB wastestreams
has been completed. Excavation of PCB contaminated soil

has been initiated.
2. Removal Action to Date

On November 18, 1996, bulking of the non-PCB wastestreams
continued. Arrangements were made for the delivery of

roll-offs and an excavator for the socil excavation.

On November 19, 1996, bulking of the non-PCB wastestreams
was completed. Roll-offs and excavator for the soil
excavation were delivered. Cutting of the above ground
storage tank began.




On November 20, 1996, soil excavation began. Analytical
data from the individual container sampling was received

and reviewed. Bulk groups were adjusted based on PCB
concentration. Groups were designated for PCB
concentrations <50 ppm, 50 - 500 ppm and >500 ppm.

Restaging of bulked drums was initiated.
On November 21, 1996, soil excavation and drum restaging
operations continued. PPE waste was consolidated and a

general site clean-up was completed.

On November 22, 1996, soil excavation and drum restaging
operations continued.

3 Enforcement

No enforcement activities are currently taking place at the
Site.

Planned Removal Actions

The objective of this removal action is to eliminate the
threat to public health and welfare and the environment
caused by the materials abandoned at the Site. The
removal action will include:

Securing the Site.

Stabilization of materials located at the Site.
Inventory of materials located at the Site.

Sampling and analysis.

Waste categorization.

Transpoertation and disposal of all hazardous wastes in
accordance with EPA's CERCLA Off-Site Disposal Policy.
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The selected mode of transportation and method of disposal
will be based on the analytical data.




Next Steps

Soil excavation will be completed.

Materials will be bhlked, consolidated or transferred into
shippable containers as necessary based on the new
analytical data.

Transport and disposal coordination for all wastestreams.

will be coordinated.

Key Isgssues

None

Cost Information

The following information is estimated cost for the removal
action as of November 25, 1996.

Cost to Date

ERCS 5135,;900.00
START $ 10,000.00
EPA $ 13,000.00
Total $158,900.00

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided is this report does not necessarily
represent an exact monetary figure which the government may
‘include in any claim for cost recovery.
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